OxyChem. lﬁl

Good Chemistry at Work
Wichita Plant

July 27, 2015

CERTIFIED MAIL 7013 2250 0001 0126 5711
Return Receipt Requested

U.S. Environmental Protection Agency Region 7

Attn: Chief, RCRA Corrective Action and Permits Branch
Air, RCRA and Toxics Division

11201 Renner Boulevard

Lenexa, Kansas 66219

RE: 2nd QUARTER 2015 QUARTERLY PROGRESS REPORT; OCCIDENTAL
CHEMICALS CORPORATION, WICHITA PLANT; USEPA ID# KSD007482029

Dear Sir:

Enclosed please find the Quarterly Progress Report, as required by Occidental
Chemical Corporation’s RCRA hazardous waste permit number KSD007482029. This
report summarizes the activities conducted for Part |l of the Facility's RCRA Permit
during the second quarter of 2015. In addition, please find enclosed the most recent
version of the RFI Schedule, which is dated July 21, 2015 along with the most recent
Vapor Intrusion ICM Monitoring Report for the second quarter of 2015, for your review
and use. If you have any questions, please call Lisa R. Thurman at 316/529-7204.

Sincerely,

= 4 ,&@7//@

Steve Hieger
Plant Manager

Enclosure
c.c.. Mostafa Kamal; KDHE CERTIFIED MAIL: 7013 2250 0001 0126 571%

Brad Roberts, USEPA Region VII CERTIFIED MAIL: 7013 2250 0001 0126 5704

Juan Somoano; GSHI

Lisa Thurman; OCC

Bruce Clegg; CRA RCRA RECEIVED

LTI —TEP

120710UY AWMD/RCAP

2
v/
oxy . . . -'/4‘
% Occidental Chemical Corporation osﬁsmnwo‘né



Occidental Chemical Corporation, Quarterly Progress Report
April 1, 2015 through June 30, 2015

Pursuant to Occidental Chemical Corporation’s (OCC) hazardous waste permit
KSD007482029, Part Il, Section C.13, OCC is submitting this quarterly progress report.
This report updates the progress of RCRA Corrective Action activities conducted during
the second quarter of 2015.

e Completed the first 2015 semi-annual groundwater monitoring event.

e A quarterly building monitoring and inspection event was completed. The
completed reporting form is attached hereto.

e Continued with startup of the new groundwater treatment plant and extraction
well conveyance system for interceptor wells W40, IW44, IW45, and IW46.

e Continued operation of the interceptor well network for groundwater control
around Occidental’'s Wichita plant.

e Submitted responses to EPA comments and a revised Human Health Risk
Assessment Work Plan.

e Completed a shallow soil sample program at supplemental soil boring locations
in accordance with the EPA-approved Human Health Risk Assessment Work
Plan.

¢ Commenced the Human Health Risk Assessment in accordance with the EPA-
approved Human Health Risk Assessment Work Plan.

e Commenced preparation of a Corrective Measures Study Work Plan.

e There have been no releases of hazardous materials to report.
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Work scheduled for the third quarter of 2015 includes:

Submit the first 2015 semi-annual groundwater monitoring event report.

Continue operation of the interceptor well network for groundwater control
around Occidental’s Wichita plant.

Complete the Human Health Risk Assessment in accordance with the EPA-
approved Human Health Risk Assessment Work Plan and submit summary
report.

Complete a quarterly building inspection and pressure monitoring event.

Submit a Corrective Measures Study Work Plan.

Notifications:

None.
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OxyChem. tf?

Good Chemistry at Work
Wichita Plant

CORRECTIVE ACTION CHRONOLOGY
: _EVENT -

DATE.

07/07/2008 Draft Work Plan for lndoor SOI| Gas Sampllng

07/07/2008 | Comments to QAPP Addendum 04/18/08

07/07/2008 | Spring 2008 Neighbor Results

07/11/2008 | Request for Interim Measures for Railroad Tracked Areas

07/25/2008 | Revised Asbestos Surface Impoundment SWMU Interim Corrective Measure Implementation Report

07/28/2008 | 2008 2nd Quarter Progress Report

08/05/2008 | Comments to Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

08/08/2008 | Notice of Plug & Abandonment of DW #4

08/08/2008 | Request for Extension of QAPP Comment Response

08/15/2008 | Response to Railroad Tracked Areas Interim Measures Letter

08/18/2008 | Interim Corrective Measures Implementation Report for Asbestos Surface Impoundment SWMU

09/03/2008 | Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

09/19/2008 | Revised Draft Work Plan for Indoor Soil Gas Sampling

09/22/2008 | Comments to Draft Work Plan for Indoor Soils Gas Sampling

09/30/2008 | Approval Letter for Work Plan for Indoor Soils Gas Sampling

10/03/2008 | Comments to Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

10/30/2008 | Appendix IX Semi-Annual Groundwater Monitoring Report

11/03/2008 | Draft Work Plan for Collection & Analysis of Groundwater Samples

11/21/2008 | Off-Site Soils Gas Sampling Data Evaluation Report

11/21/2008 | Off-Site Geoprobe Groundwater Investigation Report

01/05/2009 | Draft QAPP

01/19/2009 | Indoor Soils Gas Sampling Report

01/23/2009 | Sub-Slab Soils Gas Sampling

01/28/2009 | Semi-Annual Neighbor Well Data

01/28/2009 | 4™ Quarter Corrective Action Report

02/10/2009 | Direct Push Investigation Comments to EPA

02/12/2009 | Off-Site Geoprobe Groundwater Investigation Report

02/20/2009 | Soil Gas Sampling Data Evaluation Comments to EPA

03/19/2009 | Soils Gas Sampling Data Evaluation

03/26/2009 | 2009 Ongoing Activities Cost Estimate

04/20/2009 | Off-Site Geoprobe Report
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- CORRECTIVE ACTION CHRONOLOGY
S EVENT

04/21/2009

Email responding to QAPP Comments

04/30/2009

Semi-Annual Groundwater Report

04/30/2009

Monitor Well Inspection Summary Report

05/08/2009

Response to Comments for Sub-Slab Soils Gas Sampling Report

06/08/2009

Final QAPP and SAP Reports

06/30/2009

RFI Investigation Work Plan for Landfill, Hex Pits, and Brine Ponds

06/30/2009

ICM Effectiveness Evaluation Report

08/26/2009

Revised RFI Work Plan for Alpha Cake Landfill, Hex Waste Pits and Brine Ponds

09/14/2009

Response to EPA’'s Comments letter dated July 9, 2009 regarding on-Site vapor intrusion

09/14/2009

On-Site Vapor Intrusion Investigation, Assessment and Interim Corrective Measures Implementation Report

11/30/2009

Draft Penta Area and Shipping RFI Work Plan

12/14/2009

Response to EPA Comments; & Submission of Revised Interceptor Well ICM Effectiveness Evaluation Report

12/22/2009

Supplemental Off-Site Soil Gas Sample Collection and Analysis, 1°' Quarterly, letter submission

12/30/2009

Preliminary Draft Phase | Summary/Phase || Recommendations letter report

01/15/2010

Response to EPA Comments — On-Site VI, Assessment & Interim ICM Implementation Report

02/12/2010

Final Revision to Interceptor Well ICM Effectiveness Report

02/12/2010

Second 2009 Semiannual Groundwater Monitoring Report

02/16/2010

Received comments from EPA for Penta Area and Shipping RFI Work Plan

02/19/2010

Phase | Summary/Phase Il Recommendations Letter Report (final), Alpha Cake Landfill, Hex Waste Pits and
Brine Ponds RFI Work Plan

04/30/2010

Response to EPA Comments — Penta Area and Shipping RFI Work Plan

04/30/2010

Revised Penta Area and Shipping RFI Work Plan

05/17/2010

Resampling of MW13781 Letter to EPA

05/28/2010

Inorganics Area RFI Work Plan

07/09/2010

Received comments from EPA for Inorganics Area RFI Work Plan

08/11/2010

Response to EPA Comments — Inorganics Area RFI Work Plan

08/11/2010

Revised Inorganics Area RFI Work Plan

08/24/2010

First Semiannual Groundwater Monitoring Report

09/23/2010

Groundwater Screening (near MW-140) Investigation Summary Letter

08/24/2010

First Semiannual Groundwater Monitoring Report

09/23/2010

Groundwater Screening (near MW-140) Investigation Summary Letter

-
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CORRECTIVE ACTION CHRONOLOGY

3R e s Sk EVENT
09/23/2010 Groundwater Screemng(near MW 140) Investlgatlon Summary Letter
10/4/2010 | Operation and Maintenance Plan for On-Site Vapor Intrusion ICM for on-Site buildings
10/15/2010 | RFI Summary Report for the Alpha Cake Landfill, Hex Waste Pits and Brine Ponds
10/29/2010 | Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
Response to EPA Comments on the Operation and Maintenance Plan for On-Site Vapor Intrusion ICM for on-
12/20/2010 | Site buildings
12/16/2010 | Received comments from EPA for Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
12/16/2010 | Received comments from EPA for RFI Summary Report, Alpha Cake Landfill, Hex Waste Pits and Brine Ponds
12/30/2010 | Comprehensive Well Survey letter submittal to EPA
1/4/2011 | Penta Area and Shipping RF! Summary Report
1/17/2011 | Response to EPA comments and revised Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
1/18/2011 | Response to EPA comments and revised RFl Summary Report — Landfill Areas
2/16/2011 | Inorganic Area RFI Summary Report
2/23/2011 | Second 2010 Semiannual Groundwater Monitoring Report
3/2/2011 | Draft Conceptual Design Summary for Groundwater ICM Modifications
4/18/2011 | Chloromethanes |, Il, Perc and Hazwaste Areas RFlI Work Plan
4/18/2011 | Arkema Area Investigative Work Plan
4/29/2011 | Response to EPA comments and revised RFI Summary Report — Penta Area and Shipping
4/29/2011 | Response to EPA comments and revised RFI Summary Report — Inorganics Area
5/2/2011 | On-Site Vapor Intrusion Mitigation ICM Construction Completion Report
6/17/2011 | Response to EPA comments and revised Preliminary Conceptual Design Groundwater ICM Modifications Rpt
6/30/2011 | On-Site Groundwater RFl Work Plan
6/30/2011 | Vapor Intrusion ICM Inspection and Pressure Monitoring Record Report Form
7/20/2011 | Response to EPA comments and revised Arkema Area Investigative Work Plan
8/1/2011 | Response to EPA comments and revised On-Site Vapor Intrusion Mitigation ICM Construction Completion Rpt
8/18/2011 | First 2011 Semiannual Groundwater Monitoring Report
8/22/2011 | Response to EPA comments and revised Penta Area and Shipping RFI Summary Report
8/22/2011 | Response to EPA comments and revised Chloromethanes |, Il, Perc and Hazwaste Areas RFl Work Plan
8/26/2011 | Response to EPA comments and revised Conceptual Design Groundwater ICM Modifications Report
8/26/2011 | Response to EPA comments and revised Conceptual Design Groundwater ICM Modifications Report
9/12/2011 | Response to EPA comments and revised Groundwater Monitoring Program Summary Table
N
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DATE L

V CORRECTIVE ACTION CHRONOLOGY
EVENT-. Dt

9/30/2011

Response to EPA comments and rewsed Arkema Investlgatlve Work Plan

10/31/2011

Vapor Intrusion ICM Inspection and Pressure Monitoring Record Report Form

11/14/2011

Received EPA comments on On-Site Groundwater RFl Work Plan

11/14/2011

Received EPA approval letter for Arkema Area Investigative Work Plan

11/30/2011

Sampling and Analysis Plan

12/14/2011

Response to Comments and Revfsed On-Site Groundwater RFl Work Plan

1/5/2012

EPA Comments on Draft Sampling and Analysis Plan

1/27/2012

EPA Comments on On-Site Groundwater RFl Work Plan

2/8/2012

Response to Comments and Revised Sampling and Analysis Plan

2/20/2012

Second 2011 Semiannual Groundwater Monitoring Report

3/9/2012

Revised Sampling and Analysis Plan (SAP)

3/13/2012

Revised Standard Operating Procedures 4 for SAP

3/19/2012

Response to Comments and Revised On-Site Groundwater RFI Work Plan

3/21/2012

EPA Approval letter — On-Site Groundwater RFI Work Plan

4/17/2012

Stormwater Ponds Area RFI Work Plan

4/17/2012

Fuel Depot Area RFI Work Plan

8/6/2012

Penta Area and Shipping Phase Il RFI Summary Report

8/6/2012

Chloromethanes |, Il, Perc and Hazwaste Areas RFI and Arkema Area Investigation Summary Report

8/13/2012

Response to Comments and Revised Stormwater Ponds RFI Work Plan and Revised Fuel Depot RFI Work Plan

8/14/2012

Inorganics Area Supplemental Report

8/17/2012

Formal Notification of Additional SWMUs

8/24/2012

First 2012 Semiannual Groundwater Monitoring Report

11/14/2012

Class | Modification Letter for Additional SWMUs

11/15/2012

Phase | On-Site Groundwater Investigation RFI Summary Report

2/22/2013

Second 2012 Semiannual Groundwater Monitoring Report

3/7/2013

Response to EPA Comments and Revised Penta Area and Shipping Phase Il RFI Summary Report

3/15/2013

Response to EPA Comments and Revised Phase | On-Site Groundwater RFI Summary Report

3/22/2013

Fuel Depot and Stormwater Ponds Area RFI Summary Report

4/19/2013

EPA approval letter — Revised Phase | On-Site Groundwater Summary Report and Revised Phase Il Penta Area
and Shipping RFI Summary Report

4/24/2013

Monitoring Well Abandonment and Replacement letter
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CORRECTIVE ACTION CHRONOLOGY
_EVENT :

4/25/2013

EPA approval Ietter - Fuel Depot and Stormwater Pond Area RFlI Summary Report

8/22/2013

First 2013 Semiannual Groundwater Monitoring Report

2/25/2014

Second 2013 Semi-Annual Groundwater Monitoring Report

2/25/2014

Phase Il On-Site Groundwater RFI Summary Report

3/11/2014

Formal Notification of an Additional Solid Waste Management Unit

5/16/2014

EPA Comments — Phase Il On-Site Groundwater Investigation RFI Summary Report

6/6/2014

Class | Permit Modification Letter, Additional Solid Waste Management Unit

6/19/2014

Response to EPA Comments and Phase |l On-Site Groundwater Investigation RFI Supplemental Report

6/20/2014

Notification of Plant Changes Letter (Sump 426)

7/28/2014

Notification of Plant Changes Letter (Deep Well No. 3 cellar modifications)

8/22/2014

First 2014 Semiannual Groundwater Monitoring Report

9/4/2014

EPA approval letter — On-Site Groundwater Investigation RFI Summary Report

11/26/2014

Additional Monitoring Well Installations and Groundwater Screening Locations Letter

12/18/2014

Human Health Risk Assessment Work Plan

12/18/2014

Final Comprehensive RFI Summary Report

2/13/2015

Notification of Plant Changes Letter (Sump 417)

2/23/2015

Second 2014 Semi-Annual Groundwater Monitoring Report

3/24/2015

Response to EPA Comments and Revised Comprehensive RFI Summary Report

4/2/2015

Response to EPA Comments and Revised Human Health Risk Assessment Work Plan

4/24/2015

EPA Approval Letter — Revised Human Health Risk Assessment Work Plan

6/4/2015

EPA Approval Letter — Revised Comprehensive RCRA Facility Investigation Summary Report

N
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Occidental Chemical Corporation
Wichita Facility
DRAFT RFI Schedule

July 21, 2015
1D ask Name Finish 2008 I 2009 | 2010 | 2011 | 2012 I 2013 2014 2015 2017 I 2018 [ 2019 2020
o 1 J o2 103 ] 04 loi J o2 |03 04 |01l o2 03 [oa ol o2 (03 s |0f [z Q3los ol Jo aos]oi ol Joloslaor o o] o3 > ] 03 {04 |01 [o2 [ Q3 1G4 |Qf [G2 Q3 Q4 ol [02]Q3
1|04 Revise QAPP Wed 12/31/08 [0} i -t
2 | Final and Approved QAPP Thu 04/30/09 : ¢ 04/30 | !
3 =9 Revise HASP Wed 12/31/08 C 1 12/31 | |
7 i
5 AS! Area ICM Implementation Report Fri 07/18/08 R
) i
10 Lab and Admin Bidgs Soil Gas Sampling Event Tue 12/23/08 Wmmml {
15 |74 Lab and Admin Bldgs Soil Gas Final Data Report Fri 05/08/09 { 1395/08 |
16 On-Site Soil Gas ICM Wed 08/03/11 @ P 1 |
27 |id Quarterly Building Pressure Monitoring and Inspection Mon 12/26/16 - 5 |
28 |
29 |id Off-Site Soil Gas Sampling and Reporting Fri 12/04/09 £ 12/04 ! g !
30 Of-Site: Soil Gas: Report Fri 10/29/10 PR SESST) |
35 |
36 Alpha Cake LF, Hex Waste Pits and Brine Ponds Fri 02/03/12 P ) f
37 |74 Waorkplan Tue 06/30/09 e )i)e/so !
38 Agency Review Thu 07/30/09 (0730 |
39 0§ Investigation (Phase 1) Thu 10/29/09 ‘(' ~10/29 f
40 |7q Report (Phase 1) Thu 12/31/09 [N |
E Phase Il Activities Fri 05/28/10 ‘1' 1.05/28 | |
22 |74 Report (Phase 1l Activities) Fri 10/15/10 - ons {
43 |74 Agency reviews, revised repors, agency approval Fri 02/04/11 e X -7/ —— |
44 |74 Additional Phase [li investigation Fri 02/03/12 ?, 02/03 i
45
46 Inorganics Area Tue 02/25/14
47 |5 Work Plan Fri 05/28/10
48 |74 Agency Review Wed 06/30/10
49 |74 Investigation Wed 10/20/10|
50 |5 Report Wed 02/16/11
51 |24 Agency Review Wed 03/09/11
52 |54 Revised report and response to comments Fri 04/29/11
53 |T4 Agency Review Mon 08/01/11
54 |54 Phase il Investigation Fri 02/03/12] i
55 |7d Repon Tue 08/14/12 o : ,anm
56 |74 Agency Review Thu 02/28/13] [ § ) 0228
57 |54 Phase Il Investigation Mon 09/30/13: ! * -,09/30
58 |4 Phase Il Report Tue 02/25/14 | = 02/25
59 !
60 Penta Area and Shipping (Railroad Loading Areas) Thu 02/28/13 G sy
61 |7 Workplan Mon 11/30/09 & |
62 |7d Agency Review Tue 021610 |
63 |74 Response to Agency Comments Fri 04/30/10
| 64 |z Agency Review Fri 05/28/10 !
65 | Investigation Tue 09/21/10 09721 Q
66 |Td Report Tue 01/04/11 ? 1,01/04 |
67 Agency Review, Revised Reports, and Final Agency Approval Tue 09/06/11 ; 0906 |
&8 | Phase !l Investigation F1i 02/03/12 ¥ ;;92/03 |
69 Report Mon D8/06/12 £ ;98/06 ’
70 Agency Review Thu 02/28/13 08/07 ~ 0228
71 i
72 Arkema Area Thu 02/28/13 TS
73 |54 Workplan Mon 04/18/11 +,04/18
74 |74 Agency Review and Revised Workplan Fri 09/30/11 * ,1399130
75 |74 Agency Final Review Fr 01/06/12 it
76 | Investigation Fri 05/04/12 |
77 1 Report Mon 08/06/12 ~-08/06 |
78 | Agency Review Thu 02/22/13 — ' ooms
79 {
80 Chloromethanes I,Il Perc and Hazwaste Area Tue 02/25/14 s )
81 |FH Workplan Mon 04/18/11 : 3934/1 8
82 ™ Agency Review, Response to Comments, Agency Approval Tue D9/06/11 O -09/06-..
83 |5 Investigation Fri 05/04/12]
84 7Y Report Mon 08/06/12 1
85 |7y Agency Review Thu 02/28/13 o ;—02#2&—q
86 |74 Phase Il Investigation Mon 09/30/13 ! T e
87 |04 Phase Il Report Tue 02/25/14 | (= 10925
88 |
89 Storm Water Pond Area Mon 07/01/13 o : &
90 |74 Workplan Tue 04/17/12 { 104117 |
91 |id Agency Review Wed 10/10/12 s ~10/10
92 |74 Investigation Mon 12/31/12 ik jQ;zm
93 Report Fri 03129113 M - 03r29
94 |H Agency Review Mon 07/01/13 04/01 E" +07/01
95 ‘
96 Fuel Depot Area Mon 07/01/13 L f G
97 |id Workplan Tue 04/17/12 O 04T ?
98 |id Agency Review Wed 10/10/12 } 110/10
99 |od Investigation Mon 12/31/12 }}
700 |74 Repornt Fri 03/29/13 foe
101 |54 Agency Review Mon 07/01/13 04/0 -07/01
102 !
703 |74  Appendix IX GW Sampling Event Thu 07/31/08 C 07031 |
Task Completed Task ol _J Milestone Rolled Up Task Rolled Up Milestone o
Critical Task Progress eSS Summary PRy Rolled Up Critical Task " Rolled Up Progress S R B s 0 External Milestone Task L e )
Page 1




Occidental Chemical Corporation

Wichita Facility
DRAFT RFI Schedule

July 21, 2015
D Task Name Finish 2008 [ 2009 | 2010 | 2011 | 2012 2013 2014 2015 2016 ) 2017 | 2018 I 2019 ] 2020
S Q1 Jar |Q3 o4 |1 Jo2 [Q3 Qs |01 [G2 [03 04 0t [2 @3 a4 o1t laz]oslasaiafaosfaosfarfalas]ad Q‘ifl('z;i“f]uii‘]‘:}fi{ii’i"}_oé o3 Ta o v {oaTaoa o1 a2 a3 a4 ot oz a3 o4 ot farlcs
104 1> Semiannual Groundwater Report Fri 08/25/17 ¢ g Q ¢! 8] 0 a g ] a 4 1 O 0 ) 0 a 0
124
125 |Ed Interceptor Well ICM Operation Sat 12/31/16 11727 12/31
126 |74 Oft-Site South Groundwater investigation Wed 12/31/08 -12/31
127 5o Interceptor Well ICM Effectiveness Evaluation Tue 06/30/09 C.o \;'06/30
128 |Td Agency Review Mon 08/31/09 £
129 Response to Agency Comments Mon 12/14/09 12/14 |
130 |7 S1 Aquifer Test Fri 04/09/10 ¢1,04/09 |
131 |79 Piezometer and Monitoring Well Installation Fri 04/30/10 ;_04130
132 |54 S2/S3 Aquifer Test Fri 07/30/10 ¥ 07130 !
133 |Fd Interceptor Well System Report Fri 12/31/10 | ‘
134 |54 Revised Groundwater Monitoring Program Mon 03/14/11 i
135 :_-i Agency Review, Response to-Comments, Ageney Approval Fri 09/30/11 !
136 ‘!*ei Dratt Conceptual Design Groundwater TCW Modification Fipt Wed B302/11 | |
137 |7d Agency Review Thu 05/05/11 I !
138 Final Conceptual Design Groundwater ICM Modification Rpt Fri 06/17/11 : |
139 |34 Agency Approval Tue 09/06/11 { | ;
140 Groundwater ICM Modification implementation Report Tue 02/25/14 ’ " -02/25. i
141 |74 IW29 and W30 Repairs Fri 12/30/11 i !
142 {74 Groundwater Monitoring Program Sampling and Analysis Plan Wed 11/30/11 ! ‘
143 Agency Approval Wed 02/29/12 i ‘ :
144 | Monitoring Well Abandonments and Replacements Fri 03/28/13 { ; . } 03/29 |
145 | ; !
146 On-Site Groundwater Investigation Tue 09/30/14 g # | R
147 |id Phased On-Site Groundwater Investigation Workplan Thu 06/30/11 { +086/30 i ]
148 | Agency Review Mon 11/14/11 ¥ 11/14 | I
149 {74 Response to Comments Wed 12/14/11 12/14 |
150 |=4 Agency Review Mon 01/30/12 04/30 i
151 |74 Phase | On-Site Groundwater Investigation Wed 07/04/12 Y -07/04 | !
152 |54 Phase | On-Site Groundwater Final Report Thu 11/15/12 wj' =11/15 !
153 |74 Agency Raview Fri 06/28/13 Foic :;96/28
154 Phase It Groundwater Activities Mon 09/30/13 ~09/30
155 |74 Phase ll Groundwater Report Tue 02/25/14 X 1-02/25
156 |54 Phased Groundwater Investigation Tue 09/30/14 T ~08/30
157
158 174 RF! Summary Report Tue 03/24/15 03/24
159 |74 Agency Review Thu 06/04/15 | T a6fo4
160 ‘ - i
161 |74 Human Health Risk Assessment Work Plan Wed 12/31/14 i i
162 |74 EPA Review Mon 06/22/15! |
163 |5 Human Health Risk Assessment Wed 09/30/15
164 |7 Agency Review Sat 10/31/15 |
165 On-Site Vapor Intrusion Investigation Sun 07/31/16 |
166 |74 Work Plan Thu 12/31/15 i i
167 |7A Agency Review Sun 01/31/16 | |
168 |7 Investigation Thu 03/31/16 ! (10331 i
169 |0H Report Thu 06/30/16 * we/so !
170 |54 Agency Review Sun 07/31/16 ] 07121 i
71 ?
172 Corrective Measures Study Work Plan Wed 08/02/15 j;QEQIOQ |
173 Agency Review Thu 10/01/15 10/01 !
174 |74 Site-wide Corrective Measures Study (Pilot and Pre-Design) Fri 09/30/16 1,04/30
175 |0 Agency Review Fri 12/30/18 12/30
176 |74 Corrective Measures Implementation Sun 12/31/17 = 12131
177 l |
178 1> Quarterly Progress Report Tue 01/30/18] & 3 # ] G | 3 0 g i ¢! B
220 l
221 |74 Post Closure Monitoring Wead 09/30/20] | i
Task : Completed Task L .3 Milestone @ Rolled Up Task Rolled Up Milestone <o Split Project Summary Critical Task
Critical Task Progress CEEGESSeRsEEE  Summary peEssmsmssssng  Rolled Up Critical Task Rolled Up Progress s External Tasks External Milestone Task Progress )
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Pressure Measurement Record

Administration Building, Technical Center, Control Laboratory

Technician
Name:

Jeremy Raye

ate
5/11/2015

Equipment and Calibration

Omniguard 4

Pressure Meter Make, Model, and Identifier

Units

inWC

Unusual weather conditions [_Jyes [/ Jno

I p—

Zero Calibration

Pass

Pressure meter reads 0.000 when both
ports are open to ambient air.

[ ] Fai

Pressure measurement requires a differential pressure meter (aka micromanometer) with a resolution of 0.01
inches of water (in WC) or less (0.001 preferred). The recorded pressure measurement will be the average of
readings collected over a half-hour time span (to avoid ephemeral pressure changes such as wind gusts).

Administration

Half-Hour Average

Building Time Differe(?;iavlv Fc’:r)essure M'an&;? iﬁ\(la\;:gve il
Second Floor 15:15 0.072 Good
Cafeteria 14:35 0.029 Pass [ ] Fail Good
Basement 13:55 0.036 Pass [ ] Fail Good

Note: Inlet 1 should be open to indoor air. Inlet 2 (Reference) should be connected to the outdoor air tubing.

Technical Center

Half-Hour Average

; ; Mini Effecti Notes

(R&D Lab) Time Dtﬁere(r;rt:e:/lv Fg)essure Tgnsgq o WC'VQ
North Basement 12:40 0.025 Pass [_] Fail Good
South Basement 13:15 0.031 Pass [_] Fail Good

Note: Inlet 1 should be open to indoor air. Inlet 2 (Reference

) should be connected to the outdoor air tubing.

Contro! Half-Hour Averaye Minimum Effectiv

Laboratory Time Differential Pressure +0.001 in WC - Notes
(in WC) :

Lab Area 16:585 0.029 Pass [_] Fail Good

Note: This monitoring location is outside the building (unlike the Administration Building and Technical Center)
and the tubing should be connected as follows: Inlet 1 should be connected to the indoor air tubing. Inlet 2
(Reference) should be open to outdoor air.

Notes:

All measuring points passed.

Upon completion, this form should be sent to the OXY Wichita Environmental Department (Lisa Blair) or

Conestoga-Rovers & Associates (Doug Soutter: dsoutter@craworld.com).
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Building Inspection Record

Administration Building, Technical Center, Control Laboratory

Technician

Jeremy Raye
Name: y Ray

ate
5/11/2015

Administration

Building Inspection Notes

Building (Building Envelope and Floors)
Second Floor Good
Cafeteria Good
Basement Good

Additional details and corrective action

Technical Center

Building Inspection Notes
(R&D Lab) (Building Envelope and Floors)
North Basement Good
South Basement Good

Additional details and corrective action

Control Building Inspection Notes
Laboratory (Building Envelope and Floors)
Lab Area Good

Additional details and corrective action

-

Upon completion, this form should be sent to the OXY Wichita Environmental Department (Lisa Blair)or ~ @XY
Conestoga-Rovers & Associates (Doug Soutter: dsoutter@craworld.com). e
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